

SAFEMED II Planning of activities (tentative)

| | Jan-Mar 2009 | Apr-Jun 2009 | Jul-Sep 2009 | Oct-Dec 2009 | Jan-Mar 2010 | Apr-Jun 2010 | Jul-Sep 2010 | Oct-Dec 2010 | Jan-Mar 2011 | Apr-Jun 2011 | Jul-Sep 2011 | Oct-Dec 2011 |
|--|--------------|--------------|--------------|--------------|--------------|------------------------|--------------|---------------|--------------|--------------|--------------|--------------|
| Activity 1- Awareness and visibility | | | | | | | | | | | | |
| Task 1.1- Overview of Maritime Administrations | | Jun. | | Nov. | | | | | | | | |
| Task 1.2- Kick-off meeting (merged with 1.7) | | | | | | | | | | | | |
| Task 1.3- SAFEMED Awareness seminars | | | Jul. to Dec. | | | | | | | | | |
| Task 1.4- GIS update | Continuous | | | | | | | | | | | |
| Task 1.5- Visibility and communication | Continuous | | | | | | | | | | | |
| Task 1.6- Maritime English courses identification | | | | Nov. | | | | | | | | |
| Task 1.7- SAFEMED Presentation at IMO | | | | Dec. | | | | | | | | |
| Activity 2- Flag State Implementation | | | | | | | | | | | | |
| Task 2.1- Impediments for fulfillment of FSI obligations | | | | Dec. | | | | | | | | |
| Task 2.2- Flag performance and ROs monitoring | | | | | | | | Dec. | | | | |
| Task 2.3- Assistance for VIMSAS | | | | Oct. | Feb. | | | | | | | |
| Task 2.4- Participation to IMO FSI sub-Committee | | | | | | Apr. | Jul. | | | | | |
| Task 2.5- Flag State course | | | | | | | | | | Jun. ¶ | | |
| Task 2.6- WMU MSc scholarships | Continuous | | | | | | | | | | | |
| Task 2.7- IMLI LLM scholarships | Continuous | | | | | | | | | | | |
| Task 2.8- ILO Maritime Labour Convention Seminar | | | | | Mar. | | | | | | | |
| Task 2.9- Casualty investigation recommendations | | | | | | | | | | | Sep. ¶ | |
| Activity 3- Port State Control | | | | | | | | | | | | |
| Task 3.1- SAFEMED Presentation to MedMoU | | | | Nov. | | | | | | | | |
| Task 3.2- Update of info on MedMoU | | | | | Feb. | | | | | | | |
| Task 3.3- MedMoU PSC Profile establishment | | | | | | Apr. | | | | | | |
| Task 3.4- MedMoU Procedures update | | | | | | | Jul. | | | | | |
| Task 3.5- MedMoU data exchange (merged with 3.7) | | | | | | | | | | | | |
| Task 3.6- PSCOs training | | | | | | | | Sep. to Nov.* | | | | Nov. § |
| Task 3.7- MedMoU InfoCentre upgrade | | | | | | | | Nov. | | | | |
| Activity 4- VTMS | | | | | | | | | | | | |
| Task 4.1- AIS/VTS feasibility studies | Jan. to Dec. | | | | | | | | | | | |
| Task 4.2- AIS Regional integration (merged with 4.1) | Jan. to Dec. | | | | | | | | | | | |
| Task 4.3- Reporting of traffic separat. measures to IMO | | | | Oct. to Mar. | | | | | | | | |
| Task 4.4- Equipment procurement | | | | | | Jan. 2010 to Sep. 2011 | | | | | | |
| Task 4.5- VTS training | | | | | | | | | | Jun. To July | | |
| Activity 5- Marine Environment Protection | | | | | | | | | | | | |
| Task 5.1- MARPOL implementation Annexes I, II & III | | | | | | Apr. | | | | | | |
| Task 5.2- MARPOL implementation Annex VI | | | | | | | | Oct. | | | | |
| Task 5.3- Promotion of network for places of refuge | | | | | | | | Nov. | | | | |
| Task 5.4- AFS Convention implementation | | | | | | Jun. | | | | | | |
| Activity 6- Security | | | | | | | | | | | | |
| Task 6.1- ISPS workshops | | | | | Jan. | | | | Jan. | | | Dec. |
| Task 6.2- Training capacity assessment | | | | Nov. | | | | | | | | |
| Task 6.3- Security training | | | | | | | | | Mar. To Jun. | | | |
| Task 6.4- RSOs monitoring | | | | | | May | | | | | | |
| Task 6.5- Port areas and non-SOLAS ships security | | | | | Jan. | | | | Jan. | | | Dec. |
| Activity 7- Supporting activities | | | | | | | | | | | | |
| Task 7.1- Coordination with other projects | Continuous | | | | | | | | | | | |
| Task 7.2- SAFEMED follow-up | | | | | | | | | | | | |
| Task 7.3- SAFEMED Advisory Committee | | Sfmd I | | | | | | | | | | |

Seminars, Workshops etc.

* National training / § EMSA workshop

¶ Tentative

| | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec |
|-------------|----------|----------|----------|----------|---------|----------|----------|-----|---------|----------|----------|----------|
| 2009 | | | | | | 1.1/7.3/ | | | | 1.3/2.3/ | 1.6/3.1/ | 1.3/1.7/ |
| | 4.1 | 4.1 | 4.1 | 4.1 | 4.1 | 4.1 | 1.3/4.1 | 4.1 | 1.3/4.1 | 4.1/4.3 | 4.1/4.3 | 2.1/4.1/ |
| 2010 | 6.1/4.3/ | 2.3/3.2/ | 2.8/4.3/ | 2.4/3.3/ | | | 2.4/3.4/ | | | 3.6/5.2/ | 3.6/3.7/ | |
| | 4.4/6.5 | 4.3/4.4 | 4.4 | 5.1/4.4 | 4.4/6.4 | 5.4/4.4 | 4.4 | 4.4 | 3.6/4.4 | 4.4 | 4.4/5.3 | 2.2/4.4 |
| 2011 | 4.4/6.1/ | | | | | 2.5/4.4/ | | | | | | 4.4/6.1/ |
| | 6.5 | 4.4 | 4.4/6.3 | 4.4/6.3 | 4.4/6.3 | 4.5/6.3 | 4.4/4/5 | 4.4 | 2.9/4.4 | 4.4 | 3.6/4.4 | 6.5 |