

SAFEMED II Planning of activities (tentative)

	Jan-Mar 2009	Apr-Jun 2009	Jul-Sep 2009	Oct-Dec 2009	Jan-Mar 2010	Apr-Jun 2010	Jul-Sep 2010	Oct-Dec 2010	Jan-Mar 2011	Apr-Jun 2011	Jul-Sep 2011	Oct-Dec 2011
Activity 1- Awareness and visibility												
Task 1.1- Overview of Maritime Administrations		Jun.		Nov.								
Task 1.2- Kick-off meeting (merged with 1.7)												
Task 1.3- SAFEMED Awareness seminars			Jul. to Dec.									
Task 1.4- GIS update	Continuous											
Task 1.5- Visibility and communication	Continuous											
Task 1.6- Maritime English courses identification				Nov.								
Task 1.7- SAFEMED Presentation at IMO				Dec.								
Activity 2- Flag State Implementation												
Task 2.1- Impediments for fulfillment of FSI obligations					Jun.							
Task 2.2- Flag performance and ROs monitoring							Dec.					
Task 2.3- Assistance for VIMSAS	Continuous											
Task 2.4- Participation to IMO FSI sub-Committee						Jul.						
Task 2.5- Flag State course								Jun.▣				
Task 2.6- WMU MSc scholarships	Continuous											
Task 2.7- IMLI LLM scholarships	Continuous											
Task 2.8- ILO Maritime Labour Convention Seminar					Apr.							
Task 2.9- Casualty investigation recommendations											Sep.▣	
Activity 3- Port State Control												
Task 3.1- SAFEMED Presentation to MedMoU			Nov.									
Task 3.2- Update of info on MedMoU					Jun.							
Task 3.3- MedMoU PSC Profile establishment					Jun.							
Task 3.4- MedMoU Procedures update											Nov..	
Task 3.5- MedMoU data exchange (merged with 3.7)												
Task 3.6- PSCOs training										Jun. to Nov.*		
Task 3.7- MedMoU InfoCentre upgrade							Nov.					
Activity 4- VTMS												
Task 4.1- AIS/VTS feasibility studies	Jan. to Jun.											
Task 4.2- AIS Regional integration (merged with 4.1)												
Task 4.3- Reporting of traffic separat. measures to IMO		Jun.					Dec.					
Task 4.4- Equipment procurement	Jan. To Dec.											
Task 4.5- VTS training											Jul.	
Activity 5- Marine Environment Protection												
Sub-Task 5.1.1- MARPOL Single-hull tankers											Sep.	
Sub-Task 5.1.2 - MARPOL Annex I Assistance					Jun.							
Sub-Task 5.1.3 - MARPOL Annexes II & III					Apr.							
Task 5.2- MARPOL implementation Annex VI							Oct.					
Task 5.3- Promotion of network for places of refuge											Sep.	
Task 5.4- AFS Convention implementation								Feb.				
Activity 6- Security												
Task 6.1- ISPS workshops				Jan.					Jan.			Dec.
Task 6.2- Training capacity assessment		Jul.			Apr.							
Task 6.3- Security training									Jan. to Sep.			
Task 6.4- RSOs monitoring					Apr.		Dec.					
Task 6.5- Port areas and non-SOLAS ships security				Jan.				Jan.				Dec.
Activity 7- Supporting activities												
Task 7.1- Coordination with other projects	Continuous											
Task 7.2- SAFEMED follow-up												
Task 7.3- SAFEMED Advisory Committee		Sfmd I										

Seminars, Workshops etc.

* National training / § EMSA workshop

▣ Tentative